
ID WBS Task Name Contact Resource
Initials

329 4.1.5 MILE 1: D0 Primary Production Runnable on Fermigrid MD

24 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG

138 3.3.1.4 MILE 3: Manual Checklist - Phase 1/4 of Ops Transfer done GG,AL

116 3.2.3.5 MILE 4: Operations Reduction plan: Working plan ready GG

142 3.3.2.3 MILE 5: Fwd Nodes - Phase 2/4 of Ops Transfer done GG,AL

445 8.3.8 MILE 6: Baseline Project Plan v1.0 released RDK

9 1.8 MILE 7: D0 Grid Production Architecture document done AL

449 8.3.14 MILE 8: Project Plan v1.1 RDK

156 3.4.5 MILE 9: SamGrid migrated to new VDT version GG

146 3.3.3.3 MILE 10: Queuing,Durable Nodes - Phase 3/4 of Ops Transfer done GG,AL

216 3.5.1.3.3 MILE 12: Queuing node reinstalled with std config GG

173 3.5.1.2.2.2.8 MILE 11: Forwarding Node w/Sam Station Reinstalled with std config GG

235 3.5.1.4.3 MILE 17: Durable Locations reinstalled with std config GG

372 5.3 MILE 16: Grid Production System functionality completed GG

150 3.3.4.3 MILE 21: Jim_Client+ - Phase 4/4 of Ops Transfer done GG,AL

299 3.5.5.4 MILE 19: System health alarms deployed via NGOP with static config GG

19 2.3.5 MILE 22: Store output from any stage of processing GG

54 2.8.8 MILE 18: Support testing v7/d0runjob/SamGrid functionality GG

188 3.5.1.2.2.7 MILE 15: OSG Fwd nodes reinstalled with std config GG

40 2.6.7 MILE 14: D0repro-tools uses Sam v7 request system GG

258 3.5.2.7 MILE 23: Routine maintenance operations automated GG

95 3.1.4.7 MILE 13: Grid Production Operations Policies doc done AL

45 2.7.4 MILE 20: How to add production paths in future - resolved GG

366 4.7 MILE 28: D0 Primary Production Stable on Fermigrid MD

386 6.5 MILE 24: Preparation of D0 Apps for long-term ASB

414 7.11 MILE 25: Evaluation of D0 SamGrid Requests done RDK

322 3.8 MILE 27: Close-out of Ops Reduction/Transfer completed GG

67 2.11 MILE 26: Tools have defined API, testing responsibilities GG

459 9 MILE 29: D0 GPC Initiative completed ASB
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Duration Start Finish

0 days Fri 7/13/07 Fri 7/13/07

0 days Mon 8/13/07 Mon 8/13/07

0 days Fri 8/24/07 Fri 8/24/07

0 days Tue 9/18/07 Tue 9/18/07

0 days Tue 10/2/07 Tue 10/2/07

0 days Mon 10/8/07 Mon 10/8/07

0 days Fri 10/12/07 Fri 10/12/07

0 days Tue 10/23/07 Tue 10/23/07

0 days Thu 10/25/07 Thu 10/25/07

0 days Tue 11/6/07 Tue 11/6/07

0 days Tue 11/6/07 Tue 11/6/07

0 days Mon 11/12/07 Mon 11/12/07

0 days Fri 12/7/07 Fri 12/7/07

0 days Wed 12/12/07 Wed 12/12/07

0 days Fri 12/14/07 Fri 12/14/07

0 days Fri 1/4/08 Fri 1/4/08

0 days Fri 1/11/08 Fri 1/11/08

0 days Fri 1/11/08 Fri 1/11/08

0 days Tue 1/22/08 Tue 1/22/08

0 days Wed 1/23/08 Wed 1/23/08

0 days Fri 1/25/08 Fri 1/25/08

0 days Wed 1/30/08 Wed 1/30/08

0 days Fri 2/8/08 Fri 2/8/08

0 days Mon 2/11/08 Mon 2/11/08

0 days Mon 2/11/08 Mon 2/11/08

0 days Mon 2/11/08 Mon 2/11/08

0 days Wed 2/13/08 Wed 2/13/08

0 days Fri 2/15/08 Fri 2/15/08

0 days Thu 2/28/08 Thu 2/28/08

7/13 MILE 1: D0 Primary Production Runnable on Fermigrid
8/13 MILE 2: Start (MC) Production at Stage 2 - Working

8/24 MILE 3: Manual Checklist - Phase 1/
9
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 1/4 of Ops Transfer done
9/18 MILE 4: Operations Reduction plan: Working plan ready

10/2 MILE 5: Fwd Nodes - Phase 2/4 of Ops Transfer done
10/8 MILE 6: Baseline Project Plan v1.0 released

10/12 MILE 7: D0 Grid Production Architecture document done
10/23 MILE 8: Project Plan v1.1

10/25 MILE 9: SamGrid migrated to new VDT version
11/6 MILE 10: Queuing,Durable Nodes - Phase 3/4 of Ops Transfer done
11/6 MILE 12: Queuing node reinstalled with std config

11/12 MILE 11: Forwarding Node w/Sam Station Reinstalled with std config
12/7 MILE 17: Durable Locations reinstalled with std con

12/12 MILE 16: Grid Production System function
12/14 MILE 21: Jim_Client+ - Phase 4/4 of O

1/4 M
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October 2007 November 2007 December 2007 January 2
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nfig

nality completed

ps Transfer done

ILE 19: System health alarms deployed via NGOP with static config
1/11 MILE 22: Store output from any stage of processing
1/11 MILE 18: Support testing v7/d0runjob/SamGrid functionality

1/22 MILE 15: OSG Fwd nodes reinstalled with std config
1/23 MILE 14: D0repro-tools uses Sam v7 request system

1/25 MILE 23: Routine maintenance operations automated
1/30 MILE 13: Grid Production Operations Policies doc done

2/8 MILE 20: How to add production paths in future - resolved
2/11 MILE 28: D0 Primary Production Stable on Fermigrid
2/11 MILE 24: Preparation of D0 Apps for long-term
2/11 MILE 25: Evaluation of D0 SamGrid Requests done

2/13 MILE 27: Close-out of Ops Reduction/Transfer completed
2/15 MILE 26: Tools have defined API, testing responsibilities

2/28 MILE 29: D0 GPC Initiative completed
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008 February 2008 March 2008 April 2008
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